

CI Institute of Nursing

BRN / RN Case Management CEP Missing or Pending Submission Items

Draft / Pending BRN CEP Approval

Prepared	June 09, 2026
Status	Draft / Pending Agency Approval
Folder	Clean Google Drive end-user view

LMS development may not start until Vanessa Valerio, RN or another approved SME has reviewed and approved the course materials. Internal SME approval is required before Aldrin/Dagny begin Moodle course-shell build, content import, quiz import, learner-access configuration, certificate setup, or production implementation. SME approval does not replace agency approval.

Application-Submission Document Gap Status

No missing application-submission documents were identified during this packet build. Remaining items are final human/regulator items only.

Pending item	Required for	Why pending	Owner	Due/action needed	Blocks submission?
CE coordinator designation	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved
Prior California nursing CE provider history answer	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved
Vanessa SME/instructor evidence packet final verification/attachment	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved
Final legal/privacy sign-off on policy packet	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved
Authorized signer signature/date on BRN application	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved
\$750 payment/check attachment confirmation	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved
Transfer completed BRN worksheet into official BRN PDF final verification	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved
Official primary phone number pending owner confirmation before public catalog/website release	BRN / RN Case Management CEP	Final human verification	Yadvir / owner confirmation	Before submission/public release	No, unless agency-specific field/payment/signature is unresolved

Build-Remediable vs Human/Regulator Items

Build-remediable packet outputs have been generated in this clean folder. Signatures, dates, payment/check handling, reviewer credentials, agency metadata, and final phone-number selection remain human/regulator items.